COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2013

ESTI MATE SUMVARY 12:51: 37
CONTI D C18264 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18264- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TIME ALLON 10/25/201 FI XED COVPLETI ON DAT!
SH 82 AND JW DRI VE | MPROVEMENTS PERCENT TI ME: 0.52 ORI G TIVE ALLOW 10/ 25/201 FI XED COVPLETI ON DAT!
PROJECT NO SHE 0821- 096
SH 82 AND JW DRI VE | MPROVEMENTS
NAMVE OF RQAD: 082A
PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 15/ 2013 DATE TI ME STARTED 04/ 15/ 2013
2273 RIVER ROAD DATE LET 12/ 13/ 2012 DATE WORK BEGAN 04/ 15/ 2013
DATE AWARDED 12/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/08/ 2013 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,979, 110. 15 PARTI Ol PATI NG $ 5, 300. 00 $ 5, 300. 00
AWARD PRQIECT AMT: $  5,185,550. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 0.09% TOTAL EARNI NGS 5, 300. 00 5,300. 00
FUNDS AVAI LABLE: $ 5,973,810.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 300. 00 5, 300. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -159. 00 -159. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,141. 00 5,141.00
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,141. 00 5,141.00
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 5,141. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18264- BI D ESTI MATE RUN 04/ 22/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0001 12: 51: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 253, 157. 000 0. 000
SY 0. 000 0. 00
1. 15000 0. 000 0.00
0015 202-00810 *Renoval of Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0020 202-00827 *Renoval of Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0025 202-01140 Renoval of Guardrail Type 4 561. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 202- 01300 *Renoval of End Anchorage 14. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0035 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0040 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0045 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0055 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 82 SURFACE TREATMENT
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 . 000
HOUR . 000 0. 00
40. 00000 . 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 . 000
HOUR . 000 0. 00
60. 00000 . 000 0. 00
0070 208- 00205 *Erosion Control Supervisor 20. 000 . 000
HOUR . 000 0. 00
150. 00000 . 000 0.00
0075 304- 07000 Aggregate Base Course (C ass 7) 1, 830. 000 . 000
TON . 000 0. 00
19. 00000 . 000 0. 00
0080 403-34701  Hot Mx Asphalt (Grading SX) (75) 29, 050. 000 . 000
TON . 000 0. 00
45. 00000 . 000 0.00
0085 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 1, 745. 000 . 000
TON . 000 0. 00
500. 00000 . 000 0. 00
0090 411-10255 Enulsified Asphalt (Sl ow Setting) 13, 205. 000 . 000
GAL . 000 0. 00
1. 50000 . 000 0.00
0095 606-00710 *Quardrail Type 7 (Style CA) 538. 000 . 000
LF . 000 0. 00
100. 00000 . 000 0. 00
0100 606-00716 *Quardrail Type 7 (Style CA) (Special) 26. 000 . 000
LF . 000 0. 00
130. 00000 . 000 0. 00
0105 606-01340 *End Anchorage Type 3D 3. 000 . 000
EACH . 000 0. 00
610. 00000 . 000 0. 00
0110 606-01370 *Transition Type 3G 2.000 . 000
EACH . 000 0. 00
1, 000. 00000 . 000 0.00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 82 SURFACE TREATMENT
0115 606-01380 *Transition Type 3H 3. 000 . 000
EACH . 000 0. 00
515. 00000 . 000 0. 00
0120 606- 02003 *End Anchor age (Nonfl ar ed) 3. 000 . 000
EACH . 000 0. 00
1, 825. 00000 . 000 0. 00
0125 606- 02005 *End Anchor age (Fl ared) 5. 000 . 000
EACH . 000 0. 00
1, 460. 00000 . 000 0. 00
0130 608-00010 *Concrete Curb Ranp 9. 000 . 000
SY . 000 0. 00
160. 00000 . 000 0. 00
0135 613-00206 *2 Inch Electrical Conduit (Bored) 235. 000 . 000
LF . 000 0. 00
28. 00000 . 000 0. 00
0140 613-07000 *Pul | Box (Special) 4. 000 . 000
EACH . 000 0. 00
275. 00000 . 000 0. 00
0145 613-10000 *Wring 1. 000 . 000
LS . 000 0. 00
1, 500. 00000 . 000 0. 00
0150 614-00035 *Si gn Panel (Special) 48. 000 . 000
SF . 000 0. 00
50. 00000 . 000 0. 00
0155 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 42. 000 . 000
LF . 000 0. 00
14. 00000 . 000 0. 00
0160 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 . 000
EACH . 000 0. 00
200. 00000 . 000 0. 00
0165 614-72875 *Loop Detector Wre 750. 000 . 000
LF . 000 0. 00
5. 00000 . 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18264- BI D ESTI MATE RUN 04/ 22/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0001 12: 51: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0170 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 4, 000. 00
40, 000. 00000 0. 100 4, 000. 00
0175 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
600, 000. 00000 0. 000 0. 00
0180 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0185 627-00005 *Epoxy Pavenent Mar ki ng 432. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0190 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 864. 000 0. 000
GAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0195 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 852. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0200 630- 00000 *Fl aggi ng 3, 500. 000 0. 000
HOUR 0. 000 0. 00
24. 25000 0. 000 0. 00
0205 630- 00007 *Traffic Control Inspection 61. 000 0. 000
DAY 0. 000 0. 00
275. 00000 0. 000 0. 00
0210 630-00012 *Traffic Control Managenent 151. 000 0. 000
DAY 0. 000 0. 00
760. 00000 0. 000 0. 00
0215 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 0. 000
EACH 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18264- BI D ESTI MATE RUN 04/ 22/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0001 12: 51: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0225 630-80343 *Construction Traffic Sign (Panel Size O 30. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0230 630-80344 *Construction Traffic Sign (Special) 55. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0235 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0240 630-80359 *Portabl e Message Sign Panel 400. 000 0. 000
DAY 0. 000 0. 00
40. 00000 0. 000 0. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0250 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 250. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0265 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0270 700- 70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 1, 300. 000 1, 300. 00

1. 00000 1, 300. 000 1, 300. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18264- BI D ESTI MATE RUN 04/ 22/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0001 12: 51: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0280 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70023 F/ A On- The-Job Trai nee 2,560. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70025 F/' A Quality Incentive Paynent 166, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,461, 002. 05 $ 5,300.00 $ 5, 300. 00

CAT NO0201 GAME FENCE

0310 202-00001  Renoval of Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0315 202-00010  *Renoval of Tree 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0320 202-00035 *Renoval of Pipe 148. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0325 202-00220  *Renoval of Asphalt Mat 3, 233. 000 0. 000
5% 0. 000 0. 00
5. 00000 0. 000 0.00
0330 202-00240  *Renoval of Asphalt Mat (Pl aning) 106. 000 0. 000
5% 0. 000 0. 00

1. 15000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0335 202-01000 *Renoval of Fence 26, 983. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0. 00
0340 207-00205 Topsoi | 161. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0345 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0350 210-00012  *Reset Mailbox Structure (Type 2) 3.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0355 210-00013  *Reset Mailbox Structure (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0360 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0365 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0370 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0375 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0380 304- 06000 *Aggregat e Base Course (C ass 6) 153. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 73. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0390 403-34701 Hot M x Asphalt (Gading SX) (75) 102. 000 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0395 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 9. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0400 411-10255 Enul sified Asphalt (S| ow Setting) 8. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0405 506-00212  Riprap (12 Inch) 36. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0410 601-01025 *Concrete O ass B (M scel | aneous) 81. 000 0. 000
CY 0. 000 0. 00
560. 00000 0. 000 0. 00
0415 602- 00000 *Rei nforcing Steel 1, 700. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 603-10180 *18 Inch Corrugated Steel Pipe 305. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0425 603-50012 *12 Inch Plastic Pipe 282. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0430 607-00005 *End Post 40. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0435 607-00010 *Corner and Line Brace Post 131. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0440 607-11360 *Fence Deer (Special) 37, 369. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18264-BI D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 GAME FENCE
0445 607-11525 *Fence (Plastic) 200. 000 . 000
LF . 000 0. 00
2.00000 . 000 0. 00
0450 607-11530 *Fence (Special) 440. 000 . 000
LF . 000 0. 00
18. 00000 . 000 0. 00
0455 607-60000 *Deer Gate 6. 000 . 000
EACH . 000 0. 00
875. 00000 . 000 0.00
0460 607-60002 *Gane Ranp 17. 000 . 000
EACH . 000 0.00
4,100. 00000 . 000 0. 00
0465 607-60105 *4 Foot Gate (Special) 11. 000 . 000
EACH . 000 0. 00
1, 075. 00000 . 000 0. 00
0470 607-60117 *16 Foot Gate (Special) 4.000 . 000
EACH . 000 0. 00
1, 200. 00000 . 000 0. 00
0475 611-00031 *30 Foot Deer Guard 1. 000 . 000
EACH . 000 0. 00
44, 000. 00000 . 000 0.00
0480 611-00033  *32 Foot Deer Guard 4.000 . 000
EACH . 000 0.00
46, 000. 00000 . 000 0.00
0485 611-00039 *38 Foot Deer Guard 1. 000 . 000
EACH . 000 0. 00
53, 250. 00000 . 000 0.00
0490 611-00041 *40 Foot Deer Cuard 1. 000 . 000
EACH . 000 0.00
56, 000. 00000 . 000 0.00
0495 611-00047  *46 Foot Deer Guard 1. 000 . 000
EACH . 000 0.00
63, 000. 00000 . 000 0.00



CONTI D: C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 GAME FENCE
0500 614-00011 *Sign Panel (dass I) 12. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0505 614-00035 *Si gn Panel (Special) 82. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0510 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 60. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0515 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0520 619-06100 10 Inch Ductile Iron Pipe 20. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0525 619- 75080 10 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0530 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 921. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0535 629-01001 *Survey Monunent (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0540 629-01005 *Survey Monunent (Type 5) 4.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0545 630-80370 Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 1,019, 586.10 $ 0.00$ 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0550 202- 00035 Renoval of Pipe 20. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0555 202- 00090 *Renoval of Delineator 14. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0560 202- 00203 Renoval of Curb and CGutter 7.000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0565 202-00220 *Renoval of Asphalt Mat 1, 451. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0570 202-00240  *Renpval of Asphalt Mat (Pl aning) 1, 015. 000 0. 000
SY 0. 000 0. 00
1. 15000 0. 000 0. 00
0575 202- 00250 *Renoval of Pavenent Marking 84. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0580 202-00810 *Renoval of G ound Sign 10. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0585 202- 04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0590 203- 00010 Uncl assi fied Excavation (Conplete In Place) 2, 365. 000 0. 000
CY 0. 000 0. 00
22. 75000 0. 000 0. 00
0595 203-00060 Enbanknent Material (Conplete In Place) 73. 000 0. 000
CY 0. 000 0. 00
35. 50000 0. 000 0. 00
0600 206- 00510 Filter Material (dass A 10. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQIECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0605 207-00205 Topsoi | 153. 000 . 000
CY . 000 0. 00
80. 00000 . 000 0. 00
0610 208-00002 Erosion Log (12 Inch) 160. 000 . 000
LF . 000 0. 00
10. 00000 . 000 0. 00
0615 208- 00050 StormDrain Inlet Protection 5. 000 . 000
EACH . 000 0. 00
5. 00000 . 000 0. 00
0620 210-00001 Reset Structure 3. 000 . 000
EACH . 000 0. 00
1, 000. 00000 . 000 0. 00
0625 210- 04020 Modi fy Inlet 2.000 . 000
EACH . 000 0. 00
2, 000. 00000 . 000 0. 00
0630 212-00006 *Seedi ng (Native) 0. 300 . 000
ACRE . 000 0. 00
630. 00000 . 000 0. 00
0635 212-00032 *Soi | Condi tioning 0. 300 . 000
ACRE . 000 0. 00
3, 500. 00000 . 000 0. 00
0640 213-00012 *Spray-on Ml ch Bl anket 0. 300 . 000
ACRE . 000 0. 00
2,200. 00000 . 000 0. 00
0645 304- 06000 *Aggregat e Base Course (C ass 6) 5, 457. 000 . 000
TON . 000 0. 00
20. 00000 . 000 0. 00
0650 403-00720 Hot M x Asphalt (Patching) (Asphalt) 29. 000 . 000
TON . 000 0. 00
180. 00000 . 000 0. 00
0655 403-34701 Hot M x Asphalt (Gading SX) (75) 1, 461. 000 . 000
TON . 000 0. 00
45. 00000 . 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0660 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 90. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 411-10255 Enul si fied Asphalt (Sl ow Setting) 15. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0670 420-00133 Geotextile (Separator) (O ass 2) 52. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0675 603-10180 *18 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0680 603-10240 24 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0685 605-00180 18 Inch Perforated Pipe Underdrain 14. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0. 00
0690 606-00740 *Quardrail Type 7 (Style CE) 450. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0695 609-21021 *Curb and CQutter Type 2 (Section II-M 109. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0700 609-24004 *Qutter Type 2 (4 Foot) 11. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0705 612-00001  *Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0710 612-00002  *Delineator (Type I1) 14. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO 0001 12:51: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0715 612-00003 *Del i neator (Type II1) 3. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0720 613-00306 *3 Inch Electrical Conduit (Bored) 1, 930. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0725 614-00012 *Sign Panel (Cass I1) 123. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0730 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 89. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0735 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0740 614-85001 *| npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0745 627-00005 *Epoxy Pavement Mar ki ng 26. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0750 627-30407 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 259. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0755 627-30411 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI $ 488,142.00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0760 620-00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00



CONTI D: C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18264- Bl D ESTI MATE RUN 04/ 22/ 2013
PRQJECT: SHE 0821- 096 ESTI MATE NO. 0001 12:51: 37
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0765 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0770 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 10,380.00 $ 0.00$ 0.00
PRQJECT TOTAL CURRENT AMI $ 5,979, 110.15$ 5, 300. 00 $ 5, 300. 00



